

DMMC/DuPage Council Federal Fiscal Year (FFY) 2021-2025 Active Surface Transportation Program (STP) rev. April 2021										
FFY 2021										
Obligation Deadline: November 2021 Letting										
Project Name	Project Sponsor	Project Type	TIP ID	HWY/TCM	Application Score	STP Funding	FFY Funding Balance	Target Letting	Current STP Match Percentage (Fed/Local)	Notes
North Aurora Road	Naperville	Add Lanes	08-16-0013	HWY	G	\$6,000,000	\$6,398,615	Project let	44/56	Starting balance
31st Street	DuPage County	Resurfacing/Intersection Improvements	08-15-0005	HWY	G	\$3,308,900	\$3,089,715	Project let	47/53	
Chicago Avenue	Hinsdale	Resurfacing	08-13-0030	HWY	G	\$532,000	\$2,557,715	June, 2021	55/45	
Eastern Avenue Ped Bridge	Clarendon Hills	Bike/Ped	08-18-0020	TCM	G	\$156,750	\$2,400,965	Project let	75/25	
Clarendon Hills Road	D.G. Township	Resurfacing	08-18-0014	HWY	G	\$489,899	\$1,911,066	Project let	70/30	
Green Trails/Abbeywood Drive	Lisle	Resurfacing	08-17-0016	HWY	G	\$535,300	\$1,375,766	Project let	50/50	*6 Month Extension Approved, Obligation Deadline: April 2022 Letting
Lambert Road	Milton Township	Resurfacing	08-18-0015	HWY	G	\$816,970	\$558,796	Jan, 2022	70/30	*6 Month Extension Approved, Obligation Deadline: April 2022 Letting
Hobson/63rd	DuPage County	Bike/Ped	08-16-0018	TCM	G	\$558,696	\$100	Sep, 2021	40/60	
31st Street and Eastern Avenue Ped Bridge Funds Authorized in FFY 20						\$3,465,650	\$3,465,650			
Grand Avenue	DuPage County	Resurfacing/Signal Improvements	08-18-0010	HWY	G	\$1,546,440	\$1,919,210	Project let	55/45	*6 Month Extension Approved, Obligation Deadline: April 2022 Letting
Prairie Path Trailhead	Warrenville	Trail	08-17-0022	TCM	G	\$377,500	\$1,541,710	Jan, 2022	34/66	*6 Month Extension Approved, Obligation Deadline: April 2022 Letting
N. Central DuPage Regional Trail	DuPage Forest Preserve	Trail	08-16-0017	TCM	G	\$1,500,000	\$41,710	Sep, 2021	75/25	*6 Month Extension Approved, Obligation Deadline: April 2022 Letting
Bike Racks Cost Increase	Elmhurst (Various Municipalities)	Misc. Materials	08-18-0019	TCM		\$40,905	\$805	Project let	75/25	
Unprogrammed Cost Increase Request										
Prairie Path Trailhead	Warrenville	Trail	08-17-0022	TCM	G	\$411,264				
31st Street	DuPage County	Resurfacing/Intersection Improvements	08-15-0005	HWY	G	\$1,058,665				
N. Central DuPage Regional Trail	DuPage Forest Preserve	Trail	08-16-0017	TCM	G	\$18,800				
FFY 2022										
Obligation Deadline: September 2022 Letting										
							\$12,681,337			Starting balance
Fairview Avenue	Downers Grove	Resurfacing	08-16-0006	HWY	G	\$595,000	\$12,086,337	70/30		
67th at Woodward	DuPage County	Intersection Improvement	08-13-0027	HWY	G	\$2,378,000	\$9,808,337	53/47		
Bloomington Road	Itasca	Reconstruction	08-14-0021	HWY	G	\$1,672,510	\$8,135,827	70/30		
Kuhn Road	Carol Stream	Trail	08-14-0024	TCM	G	\$275,000	\$7,860,827	75/25		
Lies Road	Carol Stream	Trail	08-14-0022	TCM	G	\$385,000	\$7,475,827	75/25		
Garfield Street	Hinsdale	Reconstruction	08-15-0008	HWY	G	\$906,820	\$6,569,007	25/71		
West Branch DuPage River Trail	DuPage Forest Preserve	Trail	08-16-0019	TCM	G	\$778,000	\$5,791,007	75/25		
Elmhurst Metra Station	Elmhurst	Transit Station	08-18-0005	TCM	G	\$2,400,000	\$3,391,007	75/25		
Devon/Ontarioville	Hanover Park	Resurfacing	08-18-0012	HWY	G	\$305,283	\$3,085,724	70/30		
Devon-Park-Pierce Intersection Improvements	Itasca	Intersection Improvements	08-20-0028	HWY	56	\$2,351,500	\$734,224	70/30		
CBD Resurfacing	Glen Ellyn	Resurfacing	08-17-0008	HWY	G	\$474,925	\$259,299	55/45		
Foster Avenue Resurfacing	Wood Dale	Resurfacing	08-20-0025	HWY	47	\$259,299	\$0	70/30		
FFY 2023										
Obligation Deadline: September 2023 Letting										
							\$12,235,052			Starting balance
Southeast Carol Stream Bike Path	Carol Stream	Trail	08-17-0021	TCM	G	\$1,021,000	\$11,214,052	75/25		
Batavia Road	Warrenville	Resurfacing	08-16-0011	HWY	G	\$265,195	\$10,948,857	70/30		
Mack Road	Warrenville	Trail & Bridge	08-16-0016	TCM	G	\$355,677	\$10,593,180	75/25		City reduced amount from originally programmed \$563,648
Rodenburg Road Improvements	Roselle	Reconstruction	08-20-0045	HWY	71	\$1,232,000	\$9,361,180	70/30		
Lemont Road	DuPage County	Intersection Improvements/Resurfacing	08-20-0026	HWY	68	\$4,688,125	\$4,672,055	70/30		
22nd Street Shared Use Path	Lombard	Trail	08-20-0014	TCM	67	\$840,000	\$3,832,055	70/30		
York Street Rehabilitation	Elmhurst	Rehabilitation	08-20-0034	HWY	63	\$2,464,000	\$1,368,055	70/30		
Tin-Trail Connector	Villa Park	Trail	08-20-0044	TCM	61	\$612,525	\$755,530	75/25		
Covington Drive/Brighton Drive Resurfacing	Bloomington	Resurfacing	08-20-0024	HWY	53	\$236,175	\$519,355	50/50		
Woodward Avenue	Downers Grove	Resurfacing	08-20-0031	HWY	51	\$247,115	\$272,240	60/40		
71st Street Resurfacing	Downers Grove	Resurfacing	08-20-0032	HWY	43	\$190,573	\$81,667	60/40		
FFY 2024										
Obligation Deadline: Last Letting in FFY 2024										
							\$12,235,052			Starting balance
Town Road Widening	West Chicago	Widening/Rehabilitation	08-20-0037	HWY	57	\$1,708,532	\$10,525,520	70/30		
North York Street Sidewalk	Elmhurst	Bike/Ped	08-17-0024	TCM	G/55	\$1,529,243	\$8,996,277	75/25		
Route 59 Multi-Use Path	Warrenville	Bike/Ped	08-20-0008	TCM	53	\$770,929	\$8,225,348	75/25		
High Lake at Sunset Intersection Improvements	DuPage County	Intersection Improvements	08-16-0022	HWY	53	\$1,333,885	\$6,891,463	60/40		
County Farm Road Multi-Use Path	Hanover Park	Trail	08-20-0054	TCM	52	\$980,023	\$5,911,440	59/41		
Woodridge Drive Reconstruction	Woodridge	Reconstruction	08-20-0049	HWY	52	\$1,255,583	\$4,655,857	60/40		
Church Road and Main Street	Bensenville	Resurfacing	08-20-0064	HWY	51	\$607,750	\$4,048,107	65/35		
Lombard Road (Army Trail to Fullerton)	Addison	Resurfacing	08-20-0013	HWY	51	\$1,382,856	\$2,665,251	70/30		
Fullerton Avenue Resurfacing (Gary to Schmale)	Carol Stream	Resurfacing	08-20-0019	HWY	48	\$688,537	\$1,976,714	50/50		
St. Charles Road Resurfacing	Lombard	Resurfacing	08-20-0015	HWY	48	\$1,205,037	\$771,677	64/36		
Central Avenue Resurfacing	Wood Dale	Resurfacing	08-20-0012	HWY	48	\$626,438	\$145,239	70/30		
FFY 2025										
Obligation Deadline: Last Letting in FFY 2025										
							\$12,235,025			Starting balance
31st Street Trail	DuPage County	Trail	08-11-0023	TCM	G	\$1,640,325	\$10,594,700	75/25		
1153 Sidewalk	Woodridge	Bike/Ped	08-20-0046	TCM	55	\$689,143	\$9,905,557	69/31		
Bike/Ped Overpass Over I-83	Elmhurst	Bike/Ped	08-20-0022	TCM	54	\$1,943,300	\$7,962,257	66/34		
Villa Avenue Improvements	Villa Park	Rehabilitation	08-20-0009	HWY	50	\$3,891,440	\$4,070,817	70/30		
James Avenue Reconstruction	Woodridge	Resurfacing	08-20-0048	HWY	48	\$1,301,690	\$2,767,127	60/40		
Fairfield Way Resurfacing	Bloomington	Resurfacing	08-20-0021	HWY	46	\$285,664	\$2,481,463	50/50		
Lombard Road (Lake Street to Army Trail)	Addison	Resurfacing	08-20-0051	HWY	46	\$1,450,072	\$1,031,391	70/30		
Schick Road Resurfacing	Hanover Park	Resurfacing	08-20-0023	HWY	46	\$530,307	\$501,084	70/30		
Fullerton Ave (Schmale to Bloomington)	Glendale Heights	Resurfacing	08-20-0055	HWY	44	\$501,084	\$0	33/66		