

DMMC/DuPage Council Federal Fiscal Year (FFY) 2024-2028 Active Surface Transportation Program (STP) rev. January 2024									
FFY 2024	Project Sponsor	Project Type	TIP ID	HWY or TCM	STP Funding Amount	FFY Balance	Target Letting	Fund Match	<i>Council Approval: January 25, 2024</i>
Notes									
<i>Obligation Deadline: Last Letting in FFY 2024</i>						\$27,092,682			<i>Starting Balance</i>
Lemont Road	DuPage County	Intersection Improvements/Resurfacing	08-20-0026	HWY	\$5,359,000	\$21,733,682	04/2024	80/20	<i>Six-month extension to April 2024 letting</i>
Elmhurst Metra Station	Elmhurst	Transit Station	08-18-0005	TCM	\$2,742,857	\$18,990,825	04/2024	80/20	<i>Six-Month extension to April 2024 letting; Cost increase temporarily moved to FFY 28 to maintain fiscal constraint.</i>
West Branch DuPage River Trail	DuPage Forest Preserve	Trail	08-16-0019	TCM	\$829,867	\$18,160,958	04/2024	80/20	<i>Six-Month extension to April 2024 letting</i>
Central Avenue Resurfacing	Wood Dale	Resurfacing	08-20-0012	HWY	\$626,438	\$17,534,520	01/2024 (AC)	70/30	
Janes Avenue Reconstruction	Woodridge	Resurfacing	08-20-0048	HWY	\$1,303,690	\$16,230,830	01/2024 (AC)	60/40	
Church Road and Main Street	Bensenville	Resurfacing	08-20-0064	HWY	\$607,750	\$15,623,080	03/2024 (AC)	65/35	
Mack Road	Warrenville	Trail & Bridge	08-16-0016	TCM	\$416,677	\$15,206,403	03/2024	75/25	
North York Street Sidewalk	Elmhurst	Bike/Ped	08-17-0024	TCM	\$1,529,243	\$13,677,160	03/2024	75/25	
Lombard Road (Army Trail to Fullerton)	Addison	Resurfacing	08-20-0013	HWY	\$1,382,856	\$12,294,304	04/2024	70/30	
Gary Avenue (Jewell-Harrison)	Wheaton	Reconstruction	08-22-0017	HWY	\$3,241,000	\$9,053,304	04/2024	70/30	
Main Street (Franklin-Ogden)	Downers Grove	Resurfacing	08-22-0034	HWY	\$1,471,932	\$7,581,372	04/2024	70/30	
High Lake at Sunset Intersection Improvements	DuPage County	Intersection Improvements	08-16-0022	HWY	\$1,333,885	\$6,247,487	05/2024	60/40	
St. Charles Road Resurfacing	Lombard	Resurfacing	08-20-0015	HWY	\$1,205,000	\$5,042,487	06/2024	64/36	
Town Road Widening	West Chicago	Widening/Rehabilitation	08-20-0037	HWY	\$1,709,532	\$3,332,955	06/2024	70/30	
Southeast Carol Stream Bike Path	Carol Stream	Trail	08-17-0021	TCM	\$1,021,000	\$2,311,955	11/2024	75/25	

FFY 2027	Project Sponsor	Project Type	TIP ID	HWY or TCM	STP Funding Amount	FFY Balance	Target Letting	Fund Match	Notes
<i>Obligation Deadline: Last Letting in FFY 2027</i>						\$18,287,706			
IL 83/Riverside Drive/Monroe Street	Elmhurst	Intersection Improvement	08-22-0029	HWY	\$2,616,639	\$15,671,067		70/30	
Evergreen Street (Green-Jefferson)	Bensenville	Reconstruction	08-22-0032	HWY	\$4,235,000	\$11,436,067		60/40	
Main Street (St. Charles-IL 64)	Lombard	Resurfacing	08-22-0006	HWY	\$1,021,000	\$10,415,067		60/40	
Schick Road (Gary-Bloomingtondale)	Bloomingtondale	Resurfacing	08-22-0020	HWY	\$690,669	\$9,724,398		50/50	
Ardmore Avenue (St. Charles-North)	Villa Park	Reconstruction	08-22-0038	HWY	\$5,520,900	\$4,203,498		70/30	
Green Street (Church-York)	Bensenville	Recon/Resurfacing	08-22-0031	HWY	\$2,140,000	\$2,063,498		66.5/33.5	
Schick Road (Bloomingtondale-Glen Ellyn)	Bloomingtondale	Resurfacing	08-22-0023	HWY	\$264,251	\$1,799,247		50/50	
Cumnor Road (39th-Maple)	Downers Grove	Resurfacing	08-22-0012	HWY	\$431,801	\$1,367,446		50/50	
President Street (IL 38-Harrison)	Wheaton	Resurfacing	08-22-0037	HWY	\$661,929	\$705,517		60/40	
Prairie Avenue (Main-Fairview)	Downers Grove	Resurfacing	08-22-0008	HWY	\$317,052	\$388,465		50/50	
FFY 2028	Project Sponsor	Project Type	TIP ID	HWY or TCM	STP Funding Amount	FFY Balance	Target Letting	Fund Match	Notes
<i>Obligation Deadline: Last Letting in FFY 2028</i>						\$18,601,479			
Elmhurst Metra Station Cost Increase	Elmhurst	Transit Station	08-18-0005	TCM	\$1,359,443	\$17,242,036	01/2024	80/20	Temporarily moved into FFY 2028 to maintain fiscal constraint; Redistributive funds are available
President Street (Mill Pond-Fullerton)	Glendale Heights	Reconstruction	08-22-0014	HWY	\$885,673	\$16,356,363	11/2026	55/45	Temporarily moved into FFY 2028 to maintain fiscal constraint - to be reassessed during FFY 25-29 CFP
Route 59 Multi-Use Path	Warrenville	Bike/Ped	08-20-0008	TCM	\$770,929	\$15,585,434	11/2024	75/25	